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Project Name: Multiple Data Source Approach to Monitoring and Management of Mule 
Deer: application in Deer Zones X9a and X9b (Mono and Inyo Counties) 
 
Quarter: Time Period: July – April FY2013/14 
 
Work Performed: January and March 2014 ground surveys were completed and 
summarized results and databases have been submitted to Wildlife Management.  
Scientific Aid for the project was hired.  Spring deer capture operations were conducted 
by Leading Edge Aviation. In addition to the 90 VHF collars to be deployed, we were 
given 10 GPS collars with store-on-board data collection/automatic drop-off from a 
previous project.  Ten deer were given both VHF and a GPS collar.  Post-capture fixed 
wing flights conducted by DFW for capture-related mortalities were conducted April 7-
8th.  Results of capture and fixed wing flight are as follows: 
 
Casa Diablo (March 18 and 23):  
Objective:  Capture 30 adult does from polygons 1 and 2. 
Outcome: 30 captured, collared and released (3 GPS collars) and 1 capture mortality = 

31 captured.  Four collars recovered from post capture mortality flight (4 VHF 
and 1 GPS/VHF combo collar). 

 
Round Valley (March 20):  
Objective: 10 uncollared does north of Pine Creek Road, 20 uncollared does south of 

Pine Creek Road.  
Outcome:  30 captured, collared and released (10 from north and 20 from south) and 1 

capture mortality = 31 captured.  No GPS collar deployed.  One collar 
recovered after post capture mortality flight. 

 
Goodale (March 21- 22):  
Objective: 15 does north of Taboose Creek and 15 does south of Taboose Creek (KML 

polygon provided to pilot).     
Outcome: 30 captured, collared and released (11 from north and 19 from south) (7 GPS 

collars). One deer processed and released without a collar (juvenile) = 31 
captured.  No mortalities heard during post capture mortality flight. 

 
Scans of capture datasheets are available upon request.  Capture/collared deer 
database is being maintained in Bishop.  There are five known mortalities since the 
March capture, thus 85 deer are collared for this project.  The 9 GPS collars need to be 
monitored monthly, if possible.   
 



 
Funds Expended: see below budget worksheet (for printing use “legal” 8.5 x 14), or 
separate file: R6 BGMA Budget Track.xls 
 
 
 
 
  



 
                              

        

                              

                              

                              

LMAC PROJECT CODE (4120, 23352) 
  2013           2014   FISCAL YEAR 

NC 8001-12; BGMA Fund 
#0200.33 

Funding 
amount 

July Aug Sept Oct Nov Dec 

Jan Feb Mar Apr May June 13/14 Totals 

    
  

                        

Personal Services                             

Temp Help (9 months) 
$18,000.00         

                0.00 

  
          

                  

Subtotal Personal Services 
$18,000.00         

                0.00 

  
          

                  

 
     

         

Operating Expenses & Equipment 
          

                  

  
          

                  

Helicopter Survey (January or March) 
no contract         

                0.00 

Helicopter Capture (Spring) 
$42,000.00         

        50,430.00       50,430.00 

Ground Survey (January) 
$300.00         

                0.00 

Ground Survey (March) 
$300.00         

                0.00 

  
          

                  

Radio Collars 
$22,500.00         

    22,857.00           22,857.00 

Radio Collars (Refurbish) 
$0.00         

                0.00 

Fixed wing Contract (DFW for current 
yr) $6,480.00         

         No 
cost  

    0.00 

Travel $1,000.00                         0.00 

                              

Subtotal OE&E $72,580.00             22,857.00 0.00 50,430.00 0.00 0.00 0.00 73,287.00 

                              

Subtotal Personal Services and 
OE&E $90,580.00 

            22,857.00 0.00 50,430.00 0.00 0.00 0.00 73,287.00 

                              

Total Expenses 
$90,580.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22,857.00 $0.00 $50,430.00 $0.00 $0.00 $0.00 $73,287.00 

                              



Total Personal Services Expenses/IDC to date $73,287.00   Total invoiced     $73,287.00             

Total O+E Expenses to date $73,287.00                         

Total Personal Serviced Expense / IDC 
Remaining to date 

$17,293.00   Total Paid     $73,287.00             

Total O+E Remaining to date -$707.00   Total Remaining     $17,293.00             

                              

Notes                             

Budget tracking based on invoices received.                           
Project Start Date: July 1, 2013; Project End Date: August 
2018                           

AKA "Eastern Sierra Deer"                             
Project Title: Multiple Data Source Approach to Monitoring and Management of Mule Deer: application in Deer Zones X9a and X9b (Mono and Inyo 
Counties)              

Helicopter Contract : Leading Edge Aviation                             

Fixed wing flights performed by DFW                             
All January and March ground comp data (GIS, database, summaries) have 
been submitted.                         
Yearly report includes summary of year's accomplishments and spring 
capture results.                         

 
 
 


